

# HRCS Preferred Alternative Refinement (Project in Financial Closeout)

UPC # 110577

## OVERVIEW

**Description:** Preliminary work to begin needed geotechnical exploration and survey in the water and on land along the I-64 corridor from I-664 in Hampton to I-564 in Norfolk for the Hampton Roads Crossing Study (HRCS) Preferred Alternative.

**Street (Route):** I-64

**From:** I-664 In Hampton

**To:** I-564 in Norfolk

**Length (mi):** 14.7

**Jurisdiction/Agency:** Multi-Jurisdictional

**System:** Interstate

**Scope:** Study


**Oversight:** Federal Oversight

**Administered By:** VDOT

**Regionally Significant for Air Quality:** No

**CMAQ:** No

**RSTP:** No



## HRTPO Notes

## SCHEDULE

	<i>Start</i>	<i>End</i>	<i>Status</i>
Preliminary Engineering	1/3/2017	2/4/2020	Complete
Right of Way	N/A	N/A	N/A
Construction	N/A	N/A	N/A

## COSTS AND EXPENDITURES

	<i>Cost Estimates</i>	<i>Total Expenditures</i>	<i>Percent Expended</i>
Preliminary Engineering	\$30,000,000	\$28,800,287	96%
Right of Way	\$0	\$0	-
Construction	\$0	\$0	-
<b>TOTAL</b>	<b>\$30,000,000</b>	<b>\$28,800,287</b>	<b>96%</b>

## Recent Expenditures

<i>Latest Quarter</i>	<i>Previous 3 Quarters</i>		
	<i>3</i>	<i>2</i>	<i>1</i>
\$0	-	-	-
\$0	-	-	-
\$0	-	-	-

HRCS Preferred Alternative Refinement (Project in Financial Closeout)  
UPC # 110577

ALLOCATIONS

Fund Source(s)	Previous	FY 2024	FY 2025	FY 2026	FY 2027	TOTAL
LOC	\$30,000,000	\$0	\$0	\$0	\$0	\$30,000,000
TOTAL	\$30,000,000	\$0	\$0	\$0	\$0	\$30,000,000

SCHEDULED OBLIGATIONS

Source of Project Data: Virginia Department of Transportation.