

George Washington Memorial Highway (Route 17) Widening in York County

UPC # 111787

OVERVIEW

Description: Widen Route 17 (George Washington Memorial Highway) from 4 to 6 lanes between Route 630 (Wolf Trap Road) and Route 173 (Denbigh Boulevard/Goodwin Neck Road) and northbound from 2 to 3 lanes from Route 173 (Denbigh Boulevard/Goodwin Neck Road) to Route 634

Street (Route): George Washington Memorial Highway (17)

From: Route 630 (Wolf Trap Road)

To: Route 634 (Old York-Hampton Highway)

Length (mi): 0.71

Jurisdiction/Agency: York County

System: Primary

Scope: Reconstruction w/ Added Capacity


Oversight: Non-Federal Oversight

Administered By: VDOT

Regionally Significant for Air Quality: Yes

CMAQ: No

RSTP: No



HRTPO Notes

SCHEDULE

	Start	End	Status
Preliminary Engineering	9/10/2018	8/10/2023	Complete
Right of Way	8/10/2023	9/8/2026	Underway
Construction	9/8/2026	9/12/2029	FFY 2026

COSTS AND EXPENDITURES

	Total			Recent Expenditures			
	Cost Estimates	Expenditures	Percent Expended	Latest Quarter	Previous 3 Quarters		
Preliminary Engineering	\$1,739,531	\$990,707	57%	\$530,501	\$25,593	\$15,084	-
Right of Way	\$8,796,162	\$0	0%	\$0	-	-	-
Construction	\$12,714,114	\$0	0%	\$0	-	-	-
TOTAL	\$23,249,807	\$990,707	4%				

George Washington Memorial Highway (Route 17) Widening in York County

UPC # 111787

ALLOCATIONS

<i>Fund Source(s)</i>	<i>Previous</i>	<i>FY 2024</i>	<i>FY 2025</i>	<i>FY 2026</i>	<i>FY 2027</i>	<i>TOTAL</i>
STP	\$1,124,555	\$0	\$0	\$0	\$0	\$1,124,555
STM	\$0	\$0	\$0	\$0	\$300,000	\$300,000
STF	\$8,726,191	\$0	\$0	\$0	\$0	\$8,726,191
RSTP	\$0	\$0	\$0	\$0	\$1,200,000	\$1,200,000
NHPP	\$400,000	\$1,250,000	\$1,000,000	\$0	\$0	\$2,650,000
NHPE	\$0	\$1,063,093	\$860,264	\$0	\$0	\$1,923,357
LOC	\$3,118,500	\$0	\$0	\$0	\$0	\$3,118,500
TOTAL	\$13,369,246	\$2,313,093	\$1,860,264	\$0	\$1,500,000	\$19,042,603

SCHEDULED OBLIGATIONS

<i>Phase</i>	<i>Fund Source</i>	<i>Previous</i>	<i>FY 2024</i>	<i>FY 2025</i>	<i>FY 2026</i>	<i>FY 2027</i>	<i>Match</i>
PE	NHS/NHPP	\$400,000	\$214,976				
	Subtotal	\$400,000	\$214,976				
RW	NHS/NHPP		\$1,705,464				
RW	NHPP/E		\$2,098,117				
RW	AC-Conv				\$1,200,000	\$840,000	\$510,000
RW	AC		\$4,482,581				\$510,000
	Subtotal		\$8,286,162		\$1,200,000	\$840,000	\$1,020,000
CN	AC				\$12,714,114		
	Subtotal				\$12,714,114		
TOTAL		\$400,000	\$8,501,138		\$13,914,114	\$840,000	\$1,020,000

Source of Project Data: Virginia Department of Transportation.