

Norfolk Signal Timing Improvements - Phase III (Project in Financial Closeout)

UPC # 102950

OVERVIEW

Description: Retime arterial streets in Norfolk.

Street (Route): N/A

From: N/A

To: N/A

Length (mi): N/A

Jurisdiction/Agency: Norfolk

System: Urban

Scope: Traffic Management/Engineering

Oversight: Non-Federal Oversight

Administered By: Locality

Regionally Significant: No

CMAQ: Yes

RSTP: No

TAP: No

CRP: No

No map available for this project

HRTPO Notes

Revised 11/21/2024: Administrative Modification to update the allocations as follows: transfer FY 2018 CMAQ allocation of \$11,976, plus \$2,994 CMAQ match, to UPC 115377.

SCHEDULE

	<i>Start</i>	<i>End</i>	<i>Status</i>
<i>Preliminary Engineering</i>	1/29/2016	5/12/2017	Complete
<i>Right of Way</i>	N/A	N/A	N/A
<i>Construction</i>	N/A	N/A	N/A

COSTS AND EXPENDITURES

	<i>Cost Estimates</i>	<i>Total Expenditures</i>	<i>Percent Expended</i>	<i>Recent Expenditures</i>			
				<i>Latest Quarter</i>	<i>Previous 3 Quarters</i>		
					<i>3</i>	<i>2</i>	<i>1</i>
<i>Preliminary Engineering</i>	\$600,000	\$585,030	98%	\$402,293	\$124	\$640	\$124
<i>Right of Way</i>	\$0	\$0	-	\$0	-	-	-
<i>Construction</i>	\$0	\$0	-	\$0	-	-	-
TOTAL	\$600,000	\$585,030	98%				

Norfolk Signal Timing Improvements - Phase III (Project in Financial Closeout)
UPC # 102950

ALLOCATIONS

Fund Source(s)	Previous	FY 2024	FY 2025	FY 2026	FY 2027	TOTAL
CMAQ Match	\$117,006	\$0	\$0	\$0	\$0	\$117,006
CMAQ	\$468,024	\$0	\$0	\$0	\$0	\$468,024
TOTAL	\$585,030	\$0	\$0	\$0	\$0	\$585,030

SCHEDULED OBLIGATIONS

Source of Project Data: Virginia Department of Transportation.