

I-64 EB-WB - Exits 278 - 284

UPC # 121258

OVERVIEW

Description: Extend acceleration lanes of I-64 eastbound and westbound Exits 278, 282, and 284.

Street (Route): I-64

From: Mile Post 278 - Chesapeake Boulevard

To: Mile Post 285 - Northampton Boulevard

Length (mi): N/A

Jurisdiction/Agency: Norfolk

System: Interstate

Scope: Reconstruction w/o Added Capacity

Oversight: Unknown

Administered By: VDOT

Regionally Significant: No

CMAQ: No

RSTP: No

TAP: No

CRP: No

No map available for this project

HRTPO Notes

Revised 11/21/2024: Amendment to revise the schedule, allocations, and obligations. Update allocations as follows: remove FY Previous NHPP/STF allocation of \$7,200,000; remove FY 2024 NHPP/STF allocation of \$2,215,833; remove FY 2025 NHPP/STF allocation of \$5,594,166; remove FY 2026 NHPP/STF allocation of \$5,103,334; remove FY 2027 NHPP/STF allocation of \$1,286,667; add FY Previous NHPP allocation of \$3,733,333; add FY 2025 NHPP allocation of \$3,217,936; add FY 2026 NHPP allocation of \$3,594,046; add FY 2027 NHPP allocation of \$1,286,667; add FY Previous STF allocation of \$9,568,018. Update obligations as follows: add FY Previous PE Phase NHPP obligation of \$3,700,000; remove FY 2024 NHS/NHPP obligation of \$3,700,000; remove FY 2024 RW Phase NHS/NHPP obligation of \$2,365,000; add FY 2025 RW Phase NHS/NHPP obligation of \$2,365,000; revise FY 2025 CN Phase NHS/NHPP obligation to be \$4,480,315; revise FY 2025 CN Phase AC obligation to be \$1,286,667; add FY 2025 CN Phase Other obligation of \$9,568,018.

SCHEDULE

	Start	End	Status
Preliminary Engineering	5/26/2022	2/17/2025	Underway
Right of Way	2/17/2025	2/26/2025	FFY 2025
Construction	2/26/2025	11/29/2029	FFY 2025

COSTS AND EXPENDITURES

	Cost Estimates	Total Expenditures	Percent Expended	Recent Expenditures			
				Latest Quarter	Previous 3 Quarters		
					3	2	1
Preliminary Engineering	\$3,700,000	\$177,384	5%		-	-	-
Right of Way	\$2,365,000	\$0	0%		-	-	-
Construction	\$15,335,000	\$0	0%		-	-	-
TOTAL	\$21,400,000	\$177,384	1%				

I-64 EB-WB - Exits 278 - 284

UPC # 121258

ALLOCATIONS

Fund Source(s)	Previous	FY 2024	FY 2025	FY 2026	FY 2027	TOTAL
STF	\$9,568,018	\$0	\$0	\$0	\$0	\$9,568,018
NHPP	\$3,733,333	\$0	\$3,217,936	\$3,594,046	\$1,286,667	\$11,831,982
TOTAL	\$13,301,351	\$0	\$3,217,936	\$3,594,046	\$1,286,667	\$21,400,000

SCHEDULED OBLIGATIONS

Phase	Fund Source	Previous	FY 2024	FY 2025	FY 2026	FY 2027	Match
PE	NHPP	\$3,700,000					
	Subtotal	\$3,700,000					
RW	NHS/NHPP			\$2,365,000			
	Subtotal			\$2,365,000			
CN	Other			\$9,568,018			
CN	AC-Conv				\$1,286,667		
CN	AC			\$1,286,667			
CN	NHS/NHPP			\$4,480,315			
	Subtotal			\$15,335,000	\$1,286,667		
TOTAL		\$3,700,000		\$17,700,000	\$1,286,667		

Source of Project Data: Virginia Department of Transportation.