

Hampton Roads Express Lanes - Segment 4C (Associated with UPC 117841)
UPC # 119638

OVERVIEW

Description: Widen eastbound and westbound of I-64 from the eastern end of the Armistead Avenue Bridge to east of the Settlers Landing Road Overpass or west of the Mallory Street overpass - a portion of PE is being completed under UPC 117841

Street (Route): I-64

Length (mi): 2.405

Jurisdiction/Agency: Hampton

System: Interstate

Scope: Bridge Replacement w/added capacity


Oversight: Federal Oversight

Administered By: VDOT

Regionally Significant for Air Quality: Yes

CMAQ: No

RSTP: No



HRTPO Notes

Revised 10/21/2021: Amendment to add project to the TIP.

SCHEDULE

	<i>Start</i>	<i>End</i>	<i>Status</i>
<i>Preliminary Engineering</i>	10/21/2021	9/1/2022	FFY 2022
<i>Right of Way</i>	9/1/2022	9/13/2022	FFY 2022
<i>Construction</i>	9/13/2022	5/30/2024	FFY 2022

COSTS AND EXPENDITURES

	<i>Cost Estimates</i>	<i>Total Expenditures</i>	<i>Percent Expended</i>	<i>Recent Expenditures</i>		
				<i>Latest Quarter</i>	<i>Previous 3 Quarters</i>	
				<i>3</i>	<i>2</i>	<i>1</i>
<i>Preliminary Engineering</i>	\$4,578,800	\$0	0%		-	-
<i>Right of Way</i>	\$9,625,000	\$0	0%		-	-
<i>Construction</i>	\$400,129,878	\$0	0%		-	-
TOTAL	\$414,333,678	\$0	0%			

ALLOCATIONS

<i>Fund Source(s)</i>	<i>Previous</i>	<i>FY 2021</i>	<i>FY 2022</i>	<i>FY 2023</i>	<i>FY 2024</i>	<i>TOTAL</i>
HRTF	\$0	\$0	\$9,305,319	\$117,211,954	\$118,344,874	\$244,862,147
TOTAL	\$0	\$0	\$9,305,319	\$117,211,954	\$118,344,874	\$244,862,147

SCHEDULED OBLIGATIONS

<i>Phase</i>	<i>Fund Source</i>	<i>Previous</i>	<i>FY 2021</i>	<i>FY 2022</i>	<i>FY 2023</i>	<i>FY 2024</i>	<i>Match</i>
PE	Other			\$4,578,800			
	Subtotal			\$4,578,800			
TOTAL				\$4,578,800			

Source of Project Data: Virginia Department of Transportation.