

Hampton Roads Express Lanes - Segment 4A/4B (Associated with UPC 117839)

UPC # 119824

OVERVIEW

Description: Convert existing HOV lane into a HOT managed lane for the portion of the segment where these lanes are located - a portion of PE is being completed under UPC 117839

Street (Route): I-64

Length (mi): 13.5

Jurisdiction/Agency: Newport News

System: Interstate

Scope: Reconstruction w/added capacity


Oversight: Federal Oversight

Administered By: VDOT

Regionally Significant for Air Quality: Yes

CMAQ: No

RSTP: No



HRTPO Notes

Revised 10/21/2021: Amendment to add project to the TIP.

SCHEDULE

	Start	End	Status
Preliminary Engineering	7/22/2021	2/13/2025	Underway
Right of Way	2/13/2025	1/13/2026	FFY 2025
Construction	1/13/2026	10/27/2027	FFY 2026

COSTS AND EXPENDITURES

	Cost Estimates	Total Expenditures	Percent Expended	Recent Expenditures		
				Latest Quarter	Previous 3 Quarters	
				3	2	1
Preliminary Engineering	\$10,052,520	\$0	0%		-	-
Right of Way	\$2,369,034	\$0	0%		-	-
Construction	\$137,884,377	\$0	0%		-	-
TOTAL	\$150,305,931	\$0	0%			

ALLOCATIONS

Fund Source(s)	Previous	FY 2021	FY 2022	FY 2023	FY 2024	TOTAL
HRTF	\$0	\$0	\$5,975,812	\$5,974,501	\$53,376,876	\$65,327,189
TOTAL	\$0	\$0	\$5,975,812	\$5,974,501	\$53,376,876	\$65,327,189

SCHEDULED OBLIGATIONS

<i>Phase</i>	<i>Fund Source</i>	<i>Previous</i>	<i>FY 2021</i>	<i>FY 2022</i>	<i>FY 2023</i>	<i>FY 2024</i>	<i>Match</i>
PE	Other			\$10,052,520			
	Subtotal			\$10,052,520			
TOTAL				\$10,052,520			

Source of Project Data: Virginia Department of Transportation.