

I-64 Gap Widening - Segment C

UPC # 123129

OVERVIEW

Description: Widen I-64 from four to six travel lanes from the New Kent County/James City County line at mile point 224.3 to 1.15 miles west of Route 199 (Exit 234) at mile point 233.3 in both directions.

Street (Route): I-64

From: New Kent County/James City County line at mile point 224.3

To: 1.15 miles west of Route 199 (Exit 234) at mile point 233.3

Length (mi): 9.0

Jurisdiction/Agency: James City County

System: Interstate

Scope: Reconstruction w/ Added Capacity

Oversight: Non-Federal Oversight

Administered By: VDOT

Regionally Significant for Air Quality: Yes

CMAQ: No

RSTP: No



HRTPO Notes

Revised 3/21/2024: Amendment to add project to the TIP as part of the FY 2024-2027 rollover process.

SCHEDULE

	Start	End	Status
Preliminary Engineering	7/20/2023	10/17/2023	Complete
Right of Way	10/17/2023	11/7/2023	Complete
Construction	11/7/2023	11/19/2027	Underway

COSTS AND EXPENDITURES

	Cost Estimates	Total Expenditures	Percent Expended	Recent Expenditures			
				Latest Quarter	Previous 3 Quarters		
					3	2	1
Preliminary Engineering	\$21,754,440	\$0	0%		-	-	-
Right of Way	\$1,000,000	\$0	0%		-	-	-
Construction	\$206,237,152	\$0	0%		-	-	-
TOTAL	\$228,991,592	\$0	0%				

I-64 Gap Widening - Segment C

UPC # 123129

ALLOCATIONS

<i>Fund Source(s)</i>	<i>Previous</i>	<i>FY 2024</i>	<i>FY 2025</i>	<i>FY 2026</i>	<i>FY 2027</i>	<i>TOTAL</i>
HPP	\$0	\$21,811,995	\$27,808,159	\$0	\$0	\$49,620,154
TI	\$136,528,293	\$43,117,254	\$0	\$0	\$0	\$179,645,547
TOTAL	\$136,528,293	\$64,929,249	\$27,808,159	\$0	\$0	\$229,265,701

SCHEDULED OBLIGATIONS

<i>Phase</i>	<i>Fund Source</i>	<i>Previous</i>	<i>FY 2024</i>	<i>FY 2025</i>	<i>FY 2026</i>	<i>FY 2027</i>	<i>Match</i>
PE	Other	\$21,754,440					
	Subtotal	\$21,754,440					
RW	Other		\$1,000,000				
	Subtotal		\$1,000,000				
CN	Other		\$206,237,152				
	Subtotal		\$206,237,152				
TOTAL		\$21,754,440	\$207,237,152				

Source of Project Data: Virginia Department of Transportation.