

I-64 Denbigh Boulevard Interchange Phase 2 - EB
UPC # 123656

OVERVIEW

Description: Construct the I-64 EB on and off ramps on Denbigh Boulevard and widen the Denbigh Boulevard Bridge to reduce traffic congestion, queuing, and improve safety.

Street (Route): I-64 and Denbigh Boulevard (Route 173)

From: 0.24 miles north of Denbigh Boulevard (Route 173)

To: 0.23 miles south of Denbigh Boulevard (Route 173)

Length (mi): 0.47

Jurisdiction/Agency: Newport News

System: Interstate

Scope: Reconstruction w/ Added Capacity


Oversight: Non-Federal Oversight

Administered By: VDOT

Regionally Significant: Yes

CMAQ: No

RSTP: No



HRTPO Notes

Revised 3/21/2024: Amendment to add project to the TIP as part of the FY 2024-2027 rollover process.

SCHEDULE

	Start	End	Status
Preliminary Engineering	9/6/2023	10/2/2024	Underway
Right of Way	10/2/2024	10/25/2024	FFY 2025
Construction	10/25/2024	2/25/2025	FFY 2025

COSTS AND EXPENDITURES

	Cost Estimates	Total Expenditures	Percent Expended	Recent Expenditures			
				Latest Quarter	Previous 3 Quarters		
					3	2	1
Preliminary Engineering	\$17,712,000	\$0	0%		-	-	-
Right of Way	\$8,931,026	\$0	0%		-	-	-
Construction	\$161,420,044	\$0	0%		-	-	-
TOTAL	\$188,063,070	\$0	0%				

I-64 Denbigh Boulevard Interchange Phase 2 - EB
UPC # 123656

ALLOCATIONS

Fund Source(s)	Previous	FY 2024	FY 2025	FY 2026	FY 2027	TOTAL
HRTAC	\$0	\$2,133,980	\$2,560,776	\$6,277,766	\$5,534,370	\$16,506,892
TOTAL	\$0	\$2,133,980	\$2,560,776	\$6,277,766	\$5,534,370	\$16,506,892

SCHEDULED OBLIGATIONS

Phase	Fund Source	Previous	FY 2024	FY 2025	FY 2026	FY 2027	Match
PE	Other	\$2,133,980					
	Subtotal	\$2,133,980					
	TOTAL	\$2,133,980					

Source of Project Data: Virginia Department of Transportation.