

Terminal Boulevard/Diven Street Intersection Improvements  
UPC # 115236

OVERVIEW

**Description:** Reconfigure lane assignments to reduce queues and provide better turning movements for vehicles.

**Street (Route):** N/A

**From:** Terminal Boulevard

**To:** Matthew Henson Street

**Length (mi):** 0.05

**Jurisdiction/Agency:** Norfolk

**System:** Primary

**Scope:** Traffic Management/Engineering

**Oversight:** Non-Federal Oversight

**Administered By:** Locality


**Regionally Significant:** No

**CMAQ:** No

**RSTP:** No

**TAP:** No

**CRP:** No



HRTPO Notes

Revised 1/16/2025: Amendment to ungroup project and add it back in as an individual TIP project.

SCHEDULE

	Start	End	Status
Preliminary Engineering	1/9/2024	2/12/2026	Underway
Right of Way	2/12/2026	8/10/2026	FFY 2026
Construction	8/10/2026	11/30/2027	FFY 2026

COSTS AND EXPENDITURES

	Cost Estimates	Total Expenditures	Percent Expended
Preliminary Engineering	\$250,000	\$0	0%
Right of Way	\$25,000	\$0	0%
Construction	\$1,457,600	\$0	0%
TOTAL	\$1,732,600	\$0	0%

Recent Expenditures

Latest Quarter	Previous 3 Quarters		
	3	2	1
	-	-	-
	-	-	-
	-	-	-

# Terminal Boulevard/Diven Street Intersection Improvements

UPC # 115236

## ALLOCATIONS

<i>Fund Source(s)</i>	<i>Previous</i>	<i>FY 2024</i>	<i>FY 2025</i>	<i>FY 2026</i>	<i>FY 2027</i>	<i>TOTAL</i>
STF	\$0	\$0	\$0	\$250,000	\$500,000	\$750,000
STP/F	\$0	\$250,000	\$732,600	\$0	\$0	\$982,600
<b>TOTAL</b>	<b>\$0</b>	<b>\$250,000</b>	<b>\$732,600</b>	<b>\$250,000</b>	<b>\$500,000</b>	<b>\$1,732,600</b>

## SCHEDULED OBLIGATIONS

<i>Phase</i>	<i>Fund Source</i>	<i>Previous</i>	<i>FY 2024</i>	<i>FY 2025</i>	<i>FY 2026</i>	<i>FY 2027</i>	<i>Match</i>
PE	STP/STBG		\$250,000				
	<b>Subtotal</b>		<b>\$250,000</b>				
RW	STP/STBG				\$25,000		
	<b>Subtotal</b>				<b>\$25,000</b>		
CN	Other				\$750,000		
CN	STP/STBG				\$707,600		
	<b>Subtotal</b>				<b>\$1,457,600</b>		
<b>TOTAL</b>			<b>\$250,000</b>		<b>\$1,482,600</b>		

Source of Project Data: Virginia Department of Transportation.