

Pungo Ferry Road Improvements

UPC # 121098

OVERVIEW

Description: Raise Pungo Ferry Road from Blackwater Road to the west side of the Pungo Ferry Road Bridge approach to minimize recurring flooding and address sea level rise where practicable. Includes shoulder and fill slope improvements along with bike accommodations.

Street (Route): Pungo Ferry Road

From: Blackwater Road

To: West side of the Pungo Ferry Road Bridge approach

Length (mi): 2.0

Jurisdiction/Agency: Virginia Beach

System: Urban

Scope: Reconstruction w/o Added Capacity

Oversight: Non-Federal Oversight

Administered By: Locality

Regionally Significant: No

CMAQ: No

RSTP: No

TAP: No

CRP: No



HRTPO Notes

Revised 1/16/2025: Amendment to add project to the TIP.

SCHEDULE

	<i>Start</i>	<i>End</i>	<i>Status</i>
<i>Preliminary Engineering</i>	12/1/2024	6/30/2029	Underway
<i>Right of Way</i>	12/1/2024	12/31/2029	Underway
<i>Construction</i>	8/1/2030	6/30/2034	FFY 2030

COSTS AND EXPENDITURES

	<i>Cost Estimates</i>	<i>Total Expenditures</i>	<i>Percent Expended</i>	<i>Recent Expenditures</i>			
				<i>Latest Quarter</i>	<i>Previous 3 Quarters</i>		
					<i>3</i>	<i>2</i>	<i>1</i>
<i>Preliminary Engineering</i>	\$1,415,000	\$0	0%		-	-	-
<i>Right of Way</i>	\$269,000	\$0	0%		-	-	-
<i>Construction</i>	\$34,416,800	\$0	0%		-	-	-
TOTAL	\$36,100,800	\$0	0%				

Pungo Ferry Road Improvements
UPC # 121098

ALLOCATIONS

Fund Source(s)	Previous	FY 2024	FY 2025	FY 2026	FY 2027	TOTAL
LOC	\$17,087,883	\$0	\$0	\$0	\$0	\$17,087,883
PROTECT	\$19,012,917	\$0	\$0	\$0	\$0	\$19,012,917
TOTAL	\$36,100,800	\$0	\$0	\$0	\$0	\$36,100,800

SCHEDULED OBLIGATIONS

Phase	Fund Source	Previous	FY 2024	FY 2025	FY 2026	FY 2027	Match
	Subtotal						
	TOTAL						

Source of Project Data: Virginia Department of Transportation.