

Citywide Newport News Signal System Progression  
UPC # 111081

OVERVIEW

**Description:** Procurement and installation of hardware and software components for the City's centralized signal system.

**Street (Route):** N/A

**From:** N/A

**To:** N/A

**Length (mi):** N/A

**Jurisdiction/Agency:** Newport News

**System:** Urban

**Scope:** Safety

**Oversight:** Non-Federal Oversight

**Administered By:** Locality

**Regionally Significant:** No

**CMAQ:** Yes

**RSTP:** No

**TAP:** No

**CRP:** No



HRTPO Notes

Revised 5/15/2025: Amendment to ungroup project and add back into the TIP as an individual project.

SCHEDULE

	Start	End	Status
Preliminary Engineering	4/18/2024	4/21/2027	Underway
Right of Way	N/A	N/A	N/A
Construction	4/21/2027	4/6/2028	FFY 2027

COSTS AND EXPENDITURES

	Cost Estimates	Total Expenditures	Percent Expended	Recent Expenditures			
				Latest Quarter	Previous 3 Quarters		
					3	2	1
Preliminary Engineering	\$210,000	\$2,085	1%	\$2,085	-	-	-
Right of Way	\$0	\$0	-	\$0	-	-	-
Construction	\$1,040,000	\$0	0%	\$0	-	-	-
TOTAL	\$1,250,000	\$2,085	0%				

# Citywide Newport News Signal System Progression

UPC # 111081

## ALLOCATIONS

<i>Fund Source(s)</i>	<i>Previous</i>	<i>FY 2024</i>	<i>FY 2025</i>	<i>FY 2026</i>	<i>FY 2027</i>	<i>TOTAL</i>
CMAQ Match	\$20,000	\$90,000	\$90,000	\$0	\$0	\$200,000
CMAQ	\$80,000	\$360,000	\$360,000	\$0	\$0	\$800,000
<b>TOTAL</b>	<b>\$100,000</b>	<b>\$450,000</b>	<b>\$450,000</b>	<b>\$0</b>	<b>\$0</b>	<b>\$1,000,000</b>

## SCHEDULED OBLIGATIONS

<i>Phase</i>	<i>Fund Source</i>	<i>Previous</i>	<i>FY 2024</i>	<i>FY 2025</i>	<i>FY 2026</i>	<i>FY 2027</i>	<i>Match</i>
PE	CMAQ	\$440,000	\$168,000			\$832,000	\$360,000
PE	AC-CMAQ	\$560,000					\$140,000
	<b>Subtotal</b>	<b>\$1,000,000</b>	<b>\$168,000</b>			<b>\$832,000</b>	<b>\$500,000</b>
	<b>TOTAL</b>	<b>\$1,000,000</b>	<b>\$168,000</b>			<b>\$832,000</b>	<b>\$500,000</b>

Source of Project Data: Virginia Department of Transportation.