

J. Clyde Morris Boulevard Intersection Improvements
UPC # 115237

OVERVIEW

Description: Improve efficiency for three consecutive intersections with two 500-foot-long sections of lane infill.

Street (Route): J. Clyde Morris Boulevard

From: N/A

To: N/A

Length (mi): N/A

Jurisdiction/Agency: Newport News

System: Urban

Scope: Safety

Oversight: Non-Federal Oversight

Administered By: Locality

Regionally Significant: No

CMAQ: No

RSTP: No

TAP: No

CRP: No



HRTPO Notes

Revised 7/31/2025: Amendment to ungroup project and add it back in as an individual project to the TIP.

SCHEDULE

	Start	End	Status
Preliminary Engineering	8/2/2022	6/24/2025	Complete
Right of Way	6/24/2025	6/15/2027	Underway
Construction	6/15/2027	8/9/2028	FFY 2027

COSTS AND EXPENDITURES

	Cost Estimates	Total Expenditures	Percent Expended	Recent Expenditures			
				Latest Quarter	Previous 3 Quarters		
					3	2	1
Preliminary Engineering	\$200,000	\$0	0%		-	-	-
Right of Way	\$25,000	\$0	0%		-	-	-
Construction	\$1,543,528	\$0	0%		-	-	-
TOTAL	\$1,768,528	\$0	0%				

J. Clyde Morris Boulevard Intersection Improvements
UPC # 115237

ALLOCATIONS

Fund Source(s)	Previous	FY 2024	FY 2025	FY 2026	FY 2027	TOTAL
DGP/State	\$25,000	\$0	\$0	\$0	\$1,000,000	\$1,025,000
DGP/NHPP	\$200,000	\$0	\$0	\$0	\$0	\$200,000
TOTAL	\$225,000	\$0	\$0	\$0	\$1,000,000	\$1,225,000

SCHEDULED OBLIGATIONS

Phase	Fund Source	Previous	FY 2024	FY 2025	FY 2026	FY 2027	Match
PE	NHPP	\$200,000					
	Subtotal	\$200,000					
RW	Other			\$25,000			
	Subtotal			\$25,000			
CN	Other					\$1,543,528	
	Subtotal					\$1,543,528	
TOTAL		\$200,000		\$25,000		\$1,543,528	

Source of Project Data: Virginia Department of Transportation.