

Portsmouth Citywide Signal Timing - Phase 1
UPC # 110757

OVERVIEW

Description: Develop new signal timings along major City corridors including George Washington Highway, Airline Boulevard, High Street, Cedar Lane, and Towne Point Road.

Street (Route): N/A

From: N/A

To: N/A

Length (mi): N/A

Jurisdiction/Agency: Portsmouth

System: Urban

Scope: Traffic Management/Engineering

Oversight: Unknown

Administered By: Locality

Regionally Significant for Air Quality: No

CMAQ: Yes

RSTP: No



HRTPO Notes

SCHEDULE

	Start	End	Status
Preliminary Engineering	1/5/2023	7/25/2024	Underway
Right of Way	N/A	N/A	N/A
Construction	N/A	N/A	N/A

COSTS AND EXPENDITURES

	Recent Expenditures		
	Cost Estimates	Total Expenditures	Percent Expended
Preliminary Engineering	\$120,000	\$0	0%
Right of Way	\$0	\$0	-
Construction	\$0	\$0	-
TOTAL	\$120,000	\$0	0%

Recent Expenditures

Latest Quarter	Previous 3 Quarters		
	3	2	1
\$0	-	-	-
\$0	-	-	-
\$0	-	-	-

Portsmouth Citywide Signal Timing - Phase 1
UPC # 110757

ALLOCATIONS

Fund Source(s)	Previous	FY 2024	FY 2025	FY 2026	FY 2027	TOTAL
STM	\$24,000	\$0	\$0	\$0	\$0	\$24,000
CMAQ	\$96,000	\$0	\$0	\$0	\$0	\$96,000
TOTAL	\$120,000	\$0	\$0	\$0	\$0	\$120,000

SCHEDULED OBLIGATIONS

Phase	Fund Source	Previous	FY 2024	FY 2025	FY 2026	FY 2027	Match
PE	CMAQ		\$96,000				\$24,000
	Subtotal		\$96,000				\$24,000
	TOTAL		\$96,000				\$24,000

Source of Project Data: Virginia Department of Transportation.