

I-64 Transit Route 972 - Tidewater to NNSB via HRBT (Project in Financial Closeout)

UPC # 120317

OVERVIEW

Description: One new MAX vehicle and service changes to the existing MAX Express Route 972 to add one AM peak trip and one PM peak trip.

Street (Route): I-64

From: N/A

To: N/A

Length (mi): N/A

Jurisdiction/Agency: Multi-Jurisdictional

System: Public Transportation

Scope: Transit

Oversight: Unknown

Administered By: DRPT

Regionally Significant for Air Quality: No

CMAQ: No

RSTP: No

No map available for this project

HRTPO Notes

SCHEDULE

	<i>Start</i>	<i>End</i>	<i>Status</i>
<i>Preliminary Engineering</i>	11/1/2021	11/1/2022	Complete
<i>Right of Way</i>	N/A	N/A	N/A
<i>Construction</i>	N/A	N/A	N/A

COSTS AND EXPENDITURES

	<i>Cost Estimates</i>	<i>Total Expenditures</i>	<i>Percent Expended</i>	<i>Recent Expenditures</i>			
				<i>Latest Quarter</i>	<i>Previous 3 Quarters</i>		
					<i>3</i>	<i>2</i>	<i>1</i>
<i>Preliminary Engineering</i>	\$898,598	\$0	0%		-	-	-
<i>Right of Way</i>	\$0	\$0	-		-	-	-
<i>Construction</i>	\$0	\$0	-		-	-	-
TOTAL	\$898,598	\$0	0%				

I-64 Transit Route 972 - Tidewater to NNSB via HRBT (Project in Financial Closeout)
UPC # 120317

ALLOCATIONS

Fund Source(s)	Previous	FY 2024	FY 2025	FY 2026	FY 2027	TOTAL
STF	\$748,831	\$149,767	\$0	\$0	\$0	\$898,598
TOTAL	\$748,831	\$149,767	\$0	\$0	\$0	\$898,598

SCHEDULED OBLIGATIONS

Source of Project Data: Virginia Department of Transportation.