

**Speights Spillway Bridge Replacement**  
**UPC # 108984**

**OVERVIEW**

**Description:** Replace a narrow, structurally deficient bridge located on Turlington Road that spans over the spillway between Speights Run Reservoir and Kilby Creek.

**Street (Route):** Turlington Road

**Length (mi):** N/A

**Jurisdiction/Agency:** Suffolk

**System:** Urban

**Scope:** Bridge replacement w/o added capacity


**Oversight:** Non-Federal Oversight

**Administered By:** Locality

**Regionally Significant for Air Quality:** No

**CMAQ:** No

**RSTP:** Yes



**HRTPO Notes**

Revised 3/16/2021: Administrative Modification to revise the schedule and obligations. Update obligations as follows: add FY Previous PE Phase RSTP obligation of \$220,000, plus \$55,000 RSTP match; add FY 2021 PE Phase AC-Conversion obligation of \$220,000, plus \$55,000 AC-Conversion match.

**SCHEDULE**

	<i>Start</i>	<i>End</i>	<i>Status</i>
<i>Preliminary Engineering</i>	5/22/2019	4/10/2023	Underway
<i>Right of Way</i>	4/10/2023	9/18/2024	FFY 2023
<i>Construction</i>	9/18/2024	4/2/2026	FFY 2024

**COSTS AND EXPENDITURES**

	<i>Cost Estimates</i>	<i>Total Expenditures</i>	<i>Percent Expended</i>	<i>Recent Expenditures</i>			
				<i>Latest Quarter</i>	<i>Previous 3 Quarters</i>		
				<i>3</i>	<i>2</i>	<i>1</i>	
<i>Preliminary Engineering</i>	\$275,000	\$191	0%	\$0	-	-	-
<i>Right of Way</i>	\$5,000	\$0	0%	\$0	-	-	-
<i>Construction</i>	\$1,848,000	\$0	0%	\$0	-	-	-
<b>TOTAL</b>	<b>\$2,128,000</b>	<b>\$191</b>	<b>0%</b>				

**ALLOCATIONS**

<i>Fund Source(s)</i>	<i>Previous</i>	<i>FY 2021</i>	<i>FY 2022</i>	<i>FY 2023</i>	<i>FY 2024</i>	<i>TOTAL</i>
STM	\$0	\$0	\$270,000	\$0	\$0	\$270,000
STF	\$100,000	\$678,000	\$0	\$0	\$0	\$778,000
RSTP	\$0	\$0	\$1,080,000	\$0	\$0	\$1,080,000
<b>TOTAL</b>	<b>\$100,000</b>	<b>\$678,000</b>	<b>\$1,350,000</b>	<b>\$0</b>	<b>\$0</b>	<b>\$2,128,000</b>

## SCHEDULED OBLIGATIONS

<i>Phase</i>	<i>Fund Source</i>	<i>Previous</i>	<i>FY 2021</i>	<i>FY 2022</i>	<i>FY 2023</i>	<i>FY 2024</i>	<i>Match</i>
PE	AC-Conversi		\$220,000				\$55,000
PE	RSTP	\$220,000					\$55,000
	<b>Subtotal</b>	<b>\$220,000</b>	<b>\$220,000</b>				<b>\$110,000</b>
	<b>TOTAL</b>	<b>\$220,000</b>	<b>\$220,000</b>				<b>\$110,000</b>

Source of Project Data: Virginia Department of Transportation.