

# I-264 Interchange Improvements at I-64 and Witchduck Road

## UPC # 17630

### OVERVIEW

**Description:** Extend new C-D roadway (see UPC 57048) from Newtown Rd to Witchduck Rd, reconfigure Newtown Rd and Witchduck Rd interchange ramps south of I-264, and construct overpass connecting Greenwich Rd south of I-264 and Cleveland St on north side.

**Street (Route):** I-264 (264)

**Length (mi):** 2.3

**Jurisdiction/Agency:** Virginia Beach

**System:** Interstate

**Scope:** Reconstruction w/added capacity


**Oversight:** Federal Oversight

**Administered By:** VDOT

**Regionally Significant for Air Quality:** Yes

**CMAQ:** No

**RSTP:** Yes



### HRTPO Notes

### SCHEDULE

	Start	End	Status
Preliminary Engineering	12/8/2000	4/30/2015	Complete
Right of Way	4/30/2015	7/25/2017	Complete
Construction	7/25/2017	10/13/2021	Underway

### COSTS AND EXPENDITURES

#### Recent Expenditures

	Cost Estimates	Total Expenditures	Percent Expended	Latest Quarter	Previous 3 Quarters		
					3	2	1
Preliminary Engineering	\$13,882,900	\$13,882,900	100%	\$0	-	-	-
Right of Way	\$0	\$0	-	\$0	-	-	-
Construction	\$52,871,349	\$41,413,121	78%	\$0	-	-	-
<b>TOTAL</b>	<b>\$66,754,249</b>	<b>\$55,296,021</b>	<b>83%</b>				

## ALLOCATIONS

<i>Fund Source(s)</i>	<i>Previous</i>	<i>FY 2021</i>	<i>FY 2022</i>	<i>FY 2023</i>	<i>FY 2024</i>	<i>TOTAL</i>
STP	\$11,438,526	\$2,756,222	\$7,608,946	\$0	\$0	\$21,803,694
STM	\$653,476	\$0	\$0	\$0	\$0	\$653,476
STF	\$14,949,139	\$0	\$0	\$0	\$0	\$14,949,139
RSTP	\$2,365,000	\$0	\$0	\$0	\$0	\$2,365,000
NHS	\$610,394	\$0	\$0	\$0	\$0	\$610,394
NHPP	\$3,480,000	\$0	\$0	\$0	\$0	\$3,480,000
LOC	\$2,871,294	\$0	\$0	\$0	\$0	\$2,871,294
IM	\$5,880,479	\$0	\$0	\$0	\$0	\$5,880,479
FRAN	\$1,250,000	\$0	\$0	\$0	\$0	\$1,250,000
EB/MG	\$346,699	\$0	\$0	\$0	\$0	\$346,699
CPR	\$12,428,848	\$0	\$0	\$0	\$0	\$12,428,848
BOM	\$115,226	\$0	\$0	\$0	\$0	\$115,226
<b>TOTAL</b>	<b>\$56,389,081</b>	<b>\$2,756,222</b>	<b>\$7,608,946</b>	<b>\$0</b>	<b>\$0</b>	<b>\$66,754,249</b>

## SCHEDULED OBLIGATIONS

<i>Phase</i>	<i>Fund Source</i>	<i>Previous</i>	<i>FY 2021</i>	<i>FY 2022</i>	<i>FY 2023</i>	<i>FY 2024</i>	<i>Match</i>
PE	Other		\$431,714				
	<b>Subtotal</b>		<b>\$431,714</b>				
CN	AC-Conversi		\$7,608,946				
	<b>Subtotal</b>		<b>\$7,608,946</b>				
	<b>TOTAL</b>		<b>\$8,040,660</b>				

Source of Project Data: Virginia Department of Transportation.