

Regionwide HOV Marketing and Analysis
UPC # 50651

OVERVIEW

Description: HOV Marketing and Analysis - Regionwide

Street (Route): N/A

Length (mi): N/A

Jurisdiction/Agency: Hampton Roads

System: Primary

Scope: Preliminary Engineering

Oversight: Federal Oversight

Administered By: VDOT

Regionally Significant for Air Quality: No

CMAQ: Yes

RSTP: No



HRTPO Notes

SCHEDULE

	<i>Start</i>	<i>End</i>	<i>Status</i>
<i>Preliminary Engineering</i>	1/8/1999	3/8/2015	Complete
<i>Right of Way</i>	3/8/2015	1/1/2020	Complete
<i>Construction</i>	N/A	N/A	N/A

COSTS AND EXPENDITURES

Recent Expenditures

	<i>Cost Estimates</i>	<i>Total Expenditures</i>	<i>Percent Expended</i>	<i>Latest Quarter</i>	<i>Previous 3 Quarters</i>		
					<i>3</i>	<i>2</i>	<i>1</i>
<i>Preliminary Engineering</i>	\$7,515,700	\$3,863,571	51%	\$0	-	-	-
<i>Right of Way</i>	\$35,000	\$33,244	95%	\$0	-	-	-
<i>Construction</i>	\$0	\$0	-	\$0	-	-	-
TOTAL	\$7,550,700	\$3,896,815	52%				

ALLOCATIONS

<i>Fund Source(s)</i>	<i>Previous</i>	<i>FY 2021</i>	<i>FY 2022</i>	<i>FY 2023</i>	<i>FY 2024</i>	<i>TOTAL</i>
STP	\$932,000	\$0	\$0	\$0	\$0	\$932,000
STM	\$952,940	\$0	\$0	\$0	\$0	\$952,940
CMAQ	\$5,665,760	\$0	\$0	\$0	\$0	\$5,665,760
TOTAL	\$7,550,700	\$0	\$0	\$0	\$0	\$7,550,700

SCHEDULED OBLIGATIONS

Source of Project Data: Virginia Department of Transportation.