

Military Highway Widening - Phase I
UPC # 84243

OVERVIEW

Description: Widen Military Hwy from 4 to 6 lanes from 0.3 mi north of Northampton Blvd (Rte 13) to the I-64 ramp to Robin Hood Rd

Street (Route): Military Highway (165)

Length (mi): 0.5

Jurisdiction/Agency: Norfolk

System: Urban

Scope: Reconstruction w/ Added Capacity


Oversight: Non-Federal Oversight

Administered By: VDOT

Regionally Significant for Air Quality: Yes

CMAQ: No

RSTP: Yes



HRTPO Notes

SCHEDULE

	<i>Start</i>	<i>End</i>	<i>Status</i>
<i>Preliminary Engineering</i>	N/A	N/A	N/A
<i>Right of Way</i>	12/19/2008	4/17/2015	Complete
<i>Construction</i>	4/17/2015	11/16/2018	Complete

COSTS AND EXPENDITURES

Recent Expenditures

	<i>Cost Estimates</i>	<i>Total Expenditures</i>	<i>Percent Expended</i>	<i>Latest Quarter</i>	<i>Previous 3 Quarters</i>		
					<i>3</i>	<i>2</i>	<i>1</i>
<i>Preliminary Engineering</i>	\$0	\$0	-	\$0	-	-	-
<i>Right of Way</i>	\$989,447	\$987,273	100%	\$0	-	-	-
<i>Construction</i>	\$20,058,321	\$18,091,784	90%	\$0	-	-	-
TOTAL	\$21,047,768	\$19,079,057	91%				

ALLOCATIONS

<i>Fund Source(s)</i>	<i>Previous</i>	<i>FY 2021</i>	<i>FY 2022</i>	<i>FY 2023</i>	<i>FY 2024</i>	<i>TOTAL</i>
STP	\$3,568,756	\$0	\$0	\$0	\$0	\$3,568,756
STM	\$938,688	\$0	\$0	\$0	\$0	\$938,688
STF	\$3,338,798	\$0	\$0	\$0	\$0	\$3,338,798
RSTP	\$6,754,752	\$0	\$0	\$0	\$0	\$6,754,752
MIX	\$6,859,878	\$0	\$0	\$0	\$0	\$6,859,878
LOM	\$298,095	\$0	\$0	\$0	\$0	\$298,095
GARV	\$4,267,199	\$0	\$0	\$0	\$0	\$4,267,199
EB/MG	\$28,424	\$0	\$0	\$0	\$0	\$28,424
BOM	\$810,786	\$0	\$0	\$0	\$0	\$810,786
TOTAL	\$26,865,376	\$0	\$0	\$0	\$0	\$26,865,376

SCHEDULED OBLIGATIONS

<i>Phase</i>	<i>Fund Source</i>	<i>Previous</i>	<i>FY 2021</i>	<i>FY 2022</i>	<i>FY 2023</i>	<i>FY 2024</i>	<i>Match</i>
CN	STP/STBG	\$5,536,359	\$2,730,356				\$682,589
CN	NHS/NHPP	\$688,301	\$200,657				
CN	AC-Conversi			\$2,006,570	\$210,846	\$232,737	
CN	AC		\$1,106,999				
Subtotal		\$6,224,660	\$4,038,012	\$2,006,570	\$210,846	\$232,737	\$682,589
TOTAL		\$6,224,660	\$4,038,012	\$2,006,570	\$210,846	\$232,737	\$682,589

Source of Project Data: Virginia Department of Transportation.