

**Military Highway Widening
UPC # 9783**

OVERVIEW

Description: Widen Military Hwy to 8 lanes from 0.023 mi south of Lowery Rd to 0.012 mi south of Northampton Blvd (Rte 13)

Street (Route): Military Highway (13)

Length (mi): 0.82

Jurisdiction/Agency: Norfolk

System: Urban

Scope: Reconstruction w/ Added Capacity


Oversight: Non-Federal Oversight

Administered By: VDOT

Regionally Significant for Air Quality: Yes

CMAQ: No

RSTP: Yes



HRTPO Notes

SCHEDULE

	<i>Start</i>	<i>End</i>	<i>Status</i>
<i>Preliminary Engineering</i>	7/31/1985	7/2/2010	Complete
<i>Right of Way</i>	7/2/2010	4/17/2015	Complete
<i>Construction</i>	4/17/2015	11/16/2018	Complete

COSTS AND EXPENDITURES

Recent Expenditures

	<i>Cost Estimates</i>	<i>Total Expenditures</i>	<i>Percent Expended</i>	<i>Latest Quarter</i>	<i>Previous 3 Quarters</i>		
					<i>3</i>	<i>2</i>	<i>1</i>
<i>Preliminary Engineering</i>	\$3,062,614	\$3,062,614	100%	\$0	-	-	-
<i>Right of Way</i>	\$2,946,884	\$2,946,884	100%	\$0	-	-	-
<i>Construction</i>	\$20,263,772	\$15,447,309	76%	\$0	-	-	-
TOTAL	\$26,273,270	\$21,456,807	82%				

ALLOCATIONS

<i>Fund Source(s)</i>	<i>Previous</i>	<i>FY 2021</i>	<i>FY 2022</i>	<i>FY 2023</i>	<i>FY 2024</i>	<i>TOTAL</i>
STP	\$1,428,816	\$0	\$0	\$0	\$0	\$1,428,816
STM	\$2,157,270	\$0	\$0	\$0	\$0	\$2,157,270
STF	\$8,180,705	\$0	\$0	\$0	\$0	\$8,180,705
RSTP	\$11,629,081	\$0	\$0	\$0	\$0	\$11,629,081
MIX	\$610,734	\$0	\$0	\$0	\$0	\$610,734
LOM	\$249,838	\$0	\$0	\$0	\$0	\$249,838
EB/MG	\$1,342,049	\$0	\$0	\$0	\$0	\$1,342,049
BOM	\$681,624	\$0	\$0	\$0	\$0	\$681,624
TOTAL	\$26,280,117	\$0	\$0	\$0	\$0	\$26,280,117

SCHEDULED OBLIGATIONS

<i>Phase</i>	<i>Fund Source</i>	<i>Previous</i>	<i>FY 2021</i>	<i>FY 2022</i>	<i>FY 2023</i>	<i>FY 2024</i>	<i>Match</i>
CN	STP/STBG	\$381,791	\$781,348				\$195,337
CN	AC		\$7,134,301				\$229,608
	Subtotal	\$381,791	\$7,915,649				\$424,945
	TOTAL	\$381,791	\$7,915,649				\$424,945

Source of Project Data: Virginia Department of Transportation.