

I-64 Exit 291/I-464 Interchange
UPC # T25985

OVERVIEW

Description: Alternative 4A - Ramp Improvements - I-64 eastbound to I-464 southbound (to Route 168) flyover separating I-464 southbound traffic going to Route 17 and Route 168

Street (Route): I-64

Length (mi): 1.62

Jurisdiction/Agency: Chesapeake

System: Interstate

Scope: Other


Oversight: Federal Oversight

Administered By: VDOT

Regionally Significant for Air Quality: No

CMAQ: No

RSTP: No



HRTPO Notes

Revised 10/21/2021: Amendment to add project to the TIP.

SCHEDULE

	<i>Start</i>	<i>End</i>	<i>Status</i>
<i>Preliminary Engineering</i>	12/10/2021	8/8/2023	FFY 2022
<i>Right of Way</i>	8/8/2023	7/14/2024	FFY 2023
<i>Construction</i>	7/14/2024	12/24/2025	FFY 2024

COSTS AND EXPENDITURES

Recent Expenditures

	<i>Cost Estimates</i>	<i>Total Expenditures</i>	<i>Percent Expended</i>	<i>Latest Quarter</i>	<i>Previous 3 Quarters</i>		
					<i>3</i>	<i>2</i>	<i>1</i>
<i>Preliminary Engineering</i>	\$8,500,000	\$0	0%		-		-
<i>Right of Way</i>	\$14,560,000	\$0	0%		-	-	-
<i>Construction</i>	\$116,940,000	\$0	0%		-	-	-
TOTAL	\$140,000,000	\$0	0%				

ALLOCATIONS

<i>Fund Source(s)</i>	<i>Previous</i>	<i>FY 2021</i>	<i>FY 2022</i>	<i>FY 2023</i>	<i>FY 2024</i>	<i>TOTAL</i>
IOEP	\$0	\$0	\$140,000,000	\$0	\$0	\$140,000,000
TOTAL	\$0	\$0	\$140,000,000	\$0	\$0	\$140,000,000

SCHEDULED OBLIGATIONS

<i>Phase</i>	<i>Fund Source</i>	<i>Previous</i>	<i>FY 2021</i>	<i>FY 2022</i>	<i>FY 2023</i>	<i>FY 2024</i>	<i>Match</i>
	<i>Subtotal</i>						

TOTAL

Source of Project Data: Virginia Department of Transportation.