

Portsmouth Pedestrian Enhancements

UPC # 117121

OVERVIEW

Description: Improvements along Portsmouth Boulevard at Roanoke Avenue and the mid-block near Piedmont Avenue, including pedestrian beacons, high visibility crosswalks, signage, ADA ramps, and sidewalk connections that serve bus stops and a planned recreation center.

Street (Route): Portsmouth Boulevard

From: N/A

To: N/A

Length (mi): N/A

Jurisdiction/Agency: Portsmouth

System: Enhancement

Scope: Facilities for Pedestrians and Bicycles

Oversight: Non-Federal Oversight

Administered By: Locality

Regionally Significant: No

CMAQ: No

RSTP: No

TAP: Yes

CRP: No

No map available for this project

HRTPO Notes

Revised 2/27/2025: Administrative Modification to ungroup project and list it individually in the TIP as part of the FY 2024-2027 rollover process.

SCHEDULE

	<i>Start</i>	<i>End</i>	<i>Status</i>
Preliminary Engineering	4/6/2021	8/1/2024	Complete
Right of Way	N/A	N/A	N/A
Construction	8/1/2024	9/1/2025	Underway

COSTS AND EXPENDITURES

	<i>Cost Estimates</i>	<i>Total Expenditures</i>	<i>Percent Expended</i>
Preliminary Engineering	\$20,000	\$0	0%
Right of Way	\$0	\$0	-
Construction	\$368,625	\$0	0%
TOTAL	\$388,625	\$0	0%

Recent Expenditures

<i>Latest Quarter</i>	<i>Previous 3 Quarters</i>		
	<i>3</i>	<i>2</i>	<i>1</i>
	-	-	-
	-	-	-
	-	-	-

Portsmouth Pedestrian Enhancements

UPC # 117121

ALLOCATIONS

Fund Source(s)	Previous	FY 2024	FY 2025	FY 2026	FY 2027	TOTAL
LOC	\$77,725	\$0	\$0	\$0	\$0	\$77,725
TAP	\$310,900	\$0	\$0	\$0	\$0	\$310,900
TOTAL	\$388,625	\$0	\$0	\$0	\$0	\$388,625

SCHEDULED OBLIGATIONS

Phase	Fund Source	Previous	FY 2024	FY 2025	FY 2026	FY 2027	Match
PE	TAP/F	\$23,272					\$5,818
	<i>Subtotal</i>	\$23,272					\$5,818
CN	TAP/F		\$287,628				\$71,907
	<i>Subtotal</i>		\$287,628				\$71,907
	TOTAL	\$23,272	\$287,628				\$77,725

Source of Project Data: Virginia Department of Transportation.