

Battlefield Boulevard/Volvo Parkway Intersection Improvements

UPC # 115350

OVERVIEW

Description: Improvements at the Battlefield Boulevard and Volvo Parkway intersection to include construction of new lanes along both Volvo Parkway approaches and modifications to the signal and medians.

Street (Route): Battlefield Blvd/Volvo Pkwy

From: N/A

To: N/A

Length (mi): N/A

Jurisdiction/Agency: Chesapeake

System: Urban

Scope: Reconstruction w/ Added Capacity

Oversight: Non-Federal Oversight

Administered By: Locality


Regionally Significant: No

CMAQ: No

RSTP: No

TAP: No

CRP: No



HRTPO Notes

Revised 7/31/2025: Amendment to ungroup project and add it back in as an individual project to the TIP.

SCHEDULE

	<i>Start</i>	<i>End</i>	<i>Status</i>
Preliminary Engineering	12/8/2022	1/8/2026	Underway
Right of Way	1/8/2026	10/1/2026	FFY 2026
Construction	10/1/2026	6/15/2028	FFY 2027

COSTS AND EXPENDITURES

	<i>Cost Estimates</i>	<i>Total Expenditures</i>	<i>Percent Expended</i>
Preliminary Engineering	\$385,000	\$0	0%
Right of Way	\$265,000	\$0	0%
Construction	\$2,580,000	\$0	0%
TOTAL	\$3,230,000	\$0	0%

Recent Expenditures

<i>Latest Quarter</i>	<i>Previous 3 Quarters</i>		
	<i>3</i>	<i>2</i>	<i>1</i>
	-	-	-
	-	-	-
	-	-	-

Battlefield Boulevard/Volvo Parkway Intersection Improvements

UPC # 115350

ALLOCATIONS

<i>Fund Source(s)</i>	<i>Previous</i>	<i>FY 2024</i>	<i>FY 2025</i>	<i>FY 2026</i>	<i>FY 2027</i>	<i>TOTAL</i>
NHS/NHPP	\$0	\$547,129	\$0	\$0	\$900,000	\$1,447,129
LOC	\$28,000	\$0	\$0	\$0	\$0	\$28,000
TOTAL	\$28,000	\$547,129	\$0	\$0	\$900,000	\$1,475,129

SCHEDULED OBLIGATIONS

<i>Phase</i>	<i>Fund Source</i>	<i>Previous</i>	<i>FY 2024</i>	<i>FY 2025</i>	<i>FY 2026</i>	<i>FY 2027</i>	<i>Match</i>
PE	NHS/NHPP	\$282,492		\$102,508			
	<i>Subtotal</i>	\$282,492		\$102,508			
RW	Other				\$102,871		
RW	NHS/NHPP				\$162,129		
	<i>Subtotal</i>				\$265,000		
	TOTAL	\$282,492		\$102,508		\$265,000	

Source of Project Data: Virginia Department of Transportation.