

**Crittenden Road and Route 17 Intersection Realignment
UPC # 111089**

OVERVIEW

Description: Relocation of intersection to Clubhouse Road creating a new alignment standard four way intersection with signal and turn lanes

Street (Route): N/A

Length (mi): 0.11

Jurisdiction/Agency: Suffolk

System: Urban

Scope: Reconstruction w/o added capacity


Oversight: Federal Oversight

Administered By: Locality

Regionally Significant for Air Quality: No

CMAQ: Yes

RSTP: No



HRTPO Notes

SCHEDULE

	<i>Start</i>	<i>End</i>	<i>Status</i>
<i>Preliminary Engineering</i>	1/22/2019	3/2/2020	Underway
<i>Right of Way</i>	3/2/2020	12/2/2024	FFY 2020
<i>Construction</i>	12/2/2024	2/19/2026	FFY 2025

COSTS AND EXPENDITURES

Recent Expenditures

	<i>Cost Estimates</i>	<i>Total Expenditures</i>	<i>Percent Expended</i>	<i>Latest Quarter</i>	<i>Previous 3 Quarters</i>		
					<i>3</i>	<i>2</i>	<i>1</i>
<i>Preliminary Engineering</i>	\$797,000	\$0	0%		-	-	-
<i>Right of Way</i>	\$2,223,702	\$0	0%		-	-	-
<i>Construction</i>	\$5,834,530	\$0	0%		-	-	-
TOTAL	\$8,855,232	\$0	0%				

ALLOCATIONS

<i>Fund Source(s)</i>	<i>Previous</i>	<i>FY 2021</i>	<i>FY 2022</i>	<i>FY 2023</i>	<i>FY 2024</i>	<i>TOTAL</i>
STM	\$0	\$0	\$0	\$74,506	\$300,000	\$374,506
RS	\$3,790,610	\$0	\$0	\$0	\$0	\$3,790,610
LOC	\$0	\$0	\$0	\$0	\$1,153,667	\$1,153,667
CMAQ	\$0	\$0	\$0	\$298,024	\$1,200,000	\$1,498,024
TOTAL	\$3,790,610	\$0	\$0	\$372,530	\$2,653,667	\$6,816,807

SCHEDULED OBLIGATIONS

<i>Phase</i>	<i>Fund Source</i>	<i>Previous</i>	<i>FY 2021</i>	<i>FY 2022</i>	<i>FY 2023</i>	<i>FY 2024</i>	<i>Match</i>
	<i>Subtotal</i>						

TOTAL

Source of Project Data: Virginia Department of Transportation.